

## Progress Report from Study Contact

0++A1 **Study Name and Contact:** **Progress to May 2017**

1	<b>Head CT rate - Ed Oakley</b>	27/04/2017, Paper submitted to EMA, now published and available.
2	<b>CRIB2 - Ed Oakley</b>	28/02/2017 ICU paper submitted to EMA in July 2016, revised and resubmitted. Health economics paper published in EMA ; Medication paper underway; Weather paper accepted to JPCH; Virus paper still in development (Natalie).
3	<b>APHIRST - Franz Babi</b>	27/04/2017, Data cleaning now complete. Lancet - published and out now. Work on another 10 secondary papers well underway and 5 drafted.
4	<b>Bells Palsy Retrospective - Amit Kochar/ Franz Babi</b>	27/04/2017, Study completed. Publication published in Journal of Paediatrics and Child Health, out now.
5	<b>Delphi Study - Heather Deane / David Krieser</b>	27/04/2017 - Publication resubmitted to EMA, no response as yet
6	<b>PERN tox - Stuart Dalziel</b>	28/2/2017, PERN Tox - Presented in ICEM 2014 at Hong Kong. Data from the 110 sites has been collected. Publication submitted and due out soon.
7	<b>PERN bronch - Franz Babi/Stuart Dalziel</b>	28/02/2017 - Data collection completed. Project currently in analysis.
8	<b>ConSEPT - Stuart Dalziel</b>	27/04/2017, 13 sites are recruiting. Over 150 enrolled, over 1/2 way. Retrospective consent and video capture going well. Expected completion of recruitment by end of 2017. Focus currently on data entry into REDCap.
9	<b>PARIS High Flow RCT - Stuart Dalziel/Franz Babi</b>	27/04/2017, Recruitment completed. Over 1400 cases enrolled. Data analysis and publications underway. Accepted for presentation at PAS 2017
10	<b>Bells Palsy RCT - Franz Babi</b>	27/04/2017, Recruiting slowly, 10 sites now open for recruitment, 2 more (Logan & Townsville) soon. 41 recruited to date - slow over summer months. Messaging to GPs now commenced in Melbourne. Protocol paper published in BMC Paediatrics.
11	<b>Critical Procedures Survey- Simon Craig</b>	27/04/2017, Survey closed and complete. Data analysis ongoing. Writing groups have been nominated for proposed papers. 3 posters being presented at PAS 2017. 1 paper drafted and 2 underway.
12	<b>Deferred Consent - Jeremy Furyk</b>	Deferred Consent PARIS & Deferred Consent CONCEPT now underway. RCH has recruited 7 ConSEPT parents to date.
13	<b>Febrile Neutropenia - Franz Babi</b>	27/04/2017, Recruitment underway at 3 sites and 118 febrile neutropaenia episodes enrolled. Objective 2 (RCH only) blood sampling for biomarkers is temporarily on hold while we resolve some functional processes with the ethics committee. Issue close to resolution.
14	<b>Critical Procedures Registry - Simon Craig</b>	28/02/2017 - Registry project - currently under review.
15	<b>Fluid Resuscitation in Sepsis - Elliot Long</b>	27/04/2017 - Recruitment completed. Data Currently in analysis - and publications underway. Main outcomes paper drafted. Plans to complete thesis in next few months.
16	<b>Asthma Retrospective - Simon Craig / Charmaine Gray (Ms)</b>	27/04/2017- Data collection soon to commence. Multi-centre HREC review via Monash underway. Literature review underway. Grant submitted to EMF for QLD sites.
17	<b>Prospective Registry Status Epilepticus - Stuart Dalziel / Jeremy Furyk (PhD)</b>	28/02/2017, CSE Registry project - currently under review.
18	<b>Knowledge Translation Project - Stuart Dalziel / Libby Haskell (PhD)</b>	27/04/2017, 26 sites recruited and randomised. Study training day held on 24/2/17. Most HREC review and contracts done. All intervention sites getting underway with training and auditing.
19	<b>Stroke - Franz Babi</b>	28/2/2017, Project on hold pending funding - will potentially involve PREDICT sites.
20	<b>PARIS 2 - Franz Babi, Andreus Schibler</b>	27/04/2017 - Pilot underway in QLD, other sites to join in Jun 17. NHMRC funding application completed. Training starting in May 17 at some sites.
	<b>CRIC: C-Spine imaging - Natalie Phillips</b>	27/04/2017 - Pilot study completed at LCCH. Data entry and cleaning is underway. Extra RA time obtained for data entry to speed things along.
	<b>Appendicitis/PAPA - Simon Craig</b>	27/04/2017 - Data collection completed at PMH and Monash. Data analysis underway in WA.